SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 2:03PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 383 Const Calendar Day: 674 Date: 14-Jul-2011 Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  06:30am  05:00 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: Status: Submit
Weather
Temperature 7 AM 40-50 12PM 50 - 60 4PM 50 - 60
Precipitation Condition Overcast

Working Day If no, explain:

Di ary: Dispute
General Comments

[]

Overcast and cool

*Diary work

*0800 hrs Safety Meeting

*Coordinate and facilitate delivery of 4 steel plates for the CCO 140 mockup.

*Discussions with Eric Blue regarding the concrete to be used around the mockup, the surface preparation
of the grout under the elastomeric concrete, and the date UC Davis will bring their testing equipment down
to the site. They will be here the week of July 25th.

*Extra Work Bills

*1400 hrs meeting with UC Davis crew and TY Lin to go over the measuring devices for their testing of the
mockup.

+1530 hrs staff meeting

+Status emails sent out for CCO 140 work.

Accrued 2 hours of overtime documenting Change Order work for CCO 140.
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